
Time Lines

Ø Generator submits Interconnection Request - Form 1 of OAIT along with $10 000 deposit.

Ø Manitoba Hydro will arrange a Scope Meeting within 10 days of receiving a valid
Interconnection Request.  The Scope meeting will occur  within 25 days.

Ø Following the scope meeting Manitoba Hydro forwards an Evaluation Study Agreement to
Generator within 30 days.

Ø Generator executes Evaluation Study Agreement within 15 days.  Following execution of
Evaluation Study agreement Generator has 7 days to provide all relevant technical data.    If
Manitoba Hydro has not received the required technical data within 7 days a 15 day notice
will be provided to the generator.

Ø If Generator elects have Phase 1 (Power Flow Analysis) & Phase 2 (Short Circuit Analysis)
of the Evaluation Study performed concurrently  Manitoba Hydro will perform  both phases of
the study and provide a final evaluation study report within 60 days.

Ø If Generator elects to have Phase 1 and Phase 2 of the evaluation study performed
separately, Manitoba Hydro will complete Phase 1 and provide a preliminary report to the
Generator within 60 days.  The Generator will then have 15 days to review the preliminary
report and provide notification to Manitoba Hydro to proceed with Phase 2 of the Evaluation
Study.  Manitoba Hydro will then provide a final Evaluation Study report including both Phase
1 and Phase 2 in 60 days.

Ø Upon receipt of the final Evaluation Study report the Generator has 30 days to provide
notification to Manitoba Hydro of intent to proceed to the Facilities Study .

Ø Following notification from the Generator, Manitoba Hydro forwards a Facilities Study
Agreement to the Generator within 15 days.

Ø The Generator executes the Facilities Study Agreement within 15 days.

Ø Manitoba Hydro will complete the preliminary Facilities Study report within 60 days.
Ø The Generator has 30 days to review the preliminary Facilities Study report and submit

written comments.
Ø Upon receipt of written comments Manitoba Hydro will either issue the final Facilities Study

Report within 15 days, or provide notice to the generator additional time is required to
perform additional studies and modify the report.

Ø Within 90 days of publication of the final Facilities Study Report, Manitoba Hydro will tender
to the Generator a final draft of the Interconnection & Operating Agreement.

Ø Failure by the Generator to meet timelines will result in loss of Generator Queue
Position & Termination of  Interconnection Request.
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